2006 STATEWIDE RETRO-COMMISSIONING SCHEDULE OF PROJECTS

o [Fask Name uwaton Sa | SO T
MGR
T (2006 RCX PROJECTS 150 days Wion 172106 Tue 8408
[TZ |  RFQPUBLICATION & CONTRACTOR SELECTION & CONTRACT EXECUTION 150days Mon 112106 Tue G106
2006 SCHEDULE OF RCx PROJECTS 402days  Mon 5/8/06
CAPITOL REGION PROJECTS 77 days Won 877106
= ‘GROUP 1 CONTRACT (866380 5Q. FT) 277 days Mon 87106 Mon SI17I07
CLC - LOTTERY COMMISSION BLDG - 77,527 Q. FT. - SACRAMENTO 94 days Mon 877106 Th 12120106 MAKARANKO
= CLC-LOTTERY DGA -189.7935Q. FT. 77 days Mon 8721106 Th 5007 MAKARANKO
DGS - BOARD OF EQUALIZATION (P £ $) - 501,060 SQ. FT. - SACRAMENTO 257 days Tue 955106 Mon S117I07 MAKARANKO
[ DPR - RAILROAD MUSEUM - 100,000 5Q. FT. - SACRAMENTO 104 days Mon o/18i06 i 2123007 MAKARANKO
[ ‘GROUP 2 CONTRACT (1,161,998 5Q. FT) %7 days Mon 877106 i 307
[ DFA - PLANT PEST DIAGNOSTIC LABORATORY - 50,640 SQ. FT. - SACRAMENTO 99days Mon 877106 Wed 1307 Lews
[z DMV - SACRAMENTO WEST OFFICE BLOG - 260,158 SQ. FT. - SACRAMENTO 197 days Mon 8721106 i 678107 Lewss
e DGS - FT8. THE LOS ANGELES BUILDING (BLDG. 1) - 466,000 Q. FT. - SACRAMENTO 247 days Tue 9506 i /307 Lews
= DGS - FT8. THE SAN DIEGO BLDG. (BLDG 2) - 385,000 5Q. FT. - SACRAMENTO 20days Mon S/16106 Tue w07 Lews
£
[TT6|  NORTHERN CALIFORNIA REGION PROJECTS Won 877106 Won 12717707
7 ‘GROUP 1 CONTRACT (1163877 SQ. FT) 39 days Mon 87106 Mon 12117707
! CHP - ACADEMY - 163,000 SQ. FT. - BRYTE 169 days Mon 877106 Mon 5114107 MAKARANKO
e COCR - HOSPITAL & GLINIC - 70,884 SQ. FT. - SAN QUENTIN 189 days Mon 8721106 Tue s/29707 MAKARANKO
20 COCR - CAL MED FACILITY - MAIN BLOG - 769,993 SQ. FT. - VACAVILLE 319 days Tue 95506 Mon 12117707 MAKARANKO
[z OHS - LABORATORYIOFFICE FACILITY - 160,000 SQ. FT. - RICHMOND 203days Mon o/18i06 i 713007 MAKARANKO
22 ‘GROUP 2 CONTRACT (800.926 5Q. FT) 277 days Mon 877106 Mon 8117107
[ COCR - LEVEL 2 PROGRAM SUPPORT OFFICE - 108,340 Q. FT. - SOLANO SP, VACAVILLE 131 days Mon 87106 Wed 221107 Lews
[z DGS - JUDGE JOSEPH RATTIGAN BLDG - 97,377 SQ. FT. - SANTA ROSA 113 days Mon 8721106 Wed 217107 Lewss
= ‘COCR - NACYCF - VOCATIONALIFREE VENTURE BLDG. - 70.209'SQ. FT. - STOCKTON 101 days Tue 9506 Mon 21507 Lews
25 DOT - 04 DISTRICT OFFICE - 525,000 SQ. FT. - OAKLAND 28 days Mon 9716106 Mon S117I07 Lews
77
[T25 | SOUTHERN CALIFORNIA REGION PROJECTS 77 days Won 877106 Won 1
2 ‘GROUP 1 CONTRACT (986523 5Q. FT) 277 days Mon 877106 Mon SI17I07
= AR - HAAGEN-SMIT LABORATORY - 54,000 Q. FT. - EL MONTE 99 days Mon 877106 Wed 1307 FARHANG
[ DOT - SAN BERNARDING GOVERNMENT CTR OFFICE BLDG. - 313,869 SQ. FT. - SAN BERNARDING W2 days Mon 8721106 il /15707 FARHANG
= DGS - NEW JUNIPERO SERRA OFFICE BLDG - 550,000 SQ. FT. - LOS ANGELES. 257 days Tue 95506 Mon S117I07 FARHANG
=] CDCR - CSP CORCORAN CLINICHOSPITAL - 68,654 5Q. FT. - CORCORAN 104 days Mon o/18i06 i 2123007 FARHANG
= ‘GROUP 2 CONTRACT (808199 SQ. FT) 27days Mon 877106 i 716107
= TR R&T+ ~301,635 5Q. T, - COSTA MESA 207 days Non 817106 i 68107 FARHANG
= DGS - MISSION VALLEY STATE BLDG - 250,000 5Q. FT. - SAN DIEGO 200days Mon 8721106 Wed 613107 FARHANG
[ DVA - VETERANS HOME HOSPITALICLINIC - 122,298 SQ. FT. - CHULA VISTA 14 days Tue 9506 Mon 469107 FARHANG
= DGS - CALIFORNIA TOWERS - 143.266 SQ. FT. - RVERSIDE 198 days Mon S/16106 i 7107 FARHANG
£
[#0 | NOEPENDENT PROJECT 207 days Won 518106 Won 3112107
[ DTS - TEALE DATA CENTER - 137,275 Q. FT. - RANCHO CORDOVA 207 days Mon 518106 Mon 3112107 FARHANG
[z MIL - SAN DIEGO ARMORY - 56,142 5Q. FT. - SAN DIEGO % days Mon 615105 Wed 1011106 FARHANG
£ FINANCED PROJECT Mon 6719106 Tha 872007
= ‘GDGR - CIM GLINIGIMSF - 53,812 5Q FT. - CHINO 115 days Mon 6719106 Mon 12/4/06 FARHANG
[ DMH - METROPOLITAN HOSPITAL VARIOUS BLDG.S - 371713 SQ. FT - NORWALK 270 days Mon 773106 Th 812007 FARHANG
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